

A CRM APPLICATION FOR THE CHAI SHOP & CO.

PHASE 4 – PROJECT PLANNING PHASE

1. Introduction

The Project Planning Phase defines the activities, resources, schedule, responsibilities, and development strategy required to build the CRM application for The Chai Shop & Co. The Project Planning Phase focuses on organizing and scheduling the development of the **CRM Application for The Chai Shop & Co.** In this phase, the project objectives, required technologies, development activities, resources, and project timeline are planned clearly. The major modules such as customer management, order management, customer interaction, feedback management, authentication, and reporting are identified and scheduled for development. The required software, hardware, database, and development tools are also planned. Proper task allocation and time management help the development team complete each stage systematically. Possible risks such as technical issues, data loss, security problems, and development delays are identified, and suitable solutions are planned. Overall, this phase provides a clear roadmap for developing and completing the CRM application successfully within the planned time.



2. Project Goals

- Develop a centralized CRM system for customer information.
- Improve customer record management and accessibility.
- Maintain order, interaction, and feedback information.
- Provide role-based access for different users.
- Provide useful reports for business operations.

3. Development Activities

- Requirement confirmation and feature finalization.
- System architecture and database planning.
- User interface planning.
- Backend and database implementation planning.
- Module-wise development.
- Testing and defect correction.
- Deployment and final documentation.

4. Technology Planning

- Frontend: HTML, CSS, JavaScript and a responsive UI framework if required.
- Backend: Python with Flask or another selected web framework.
- Database: SQLite/MySQL depending on deployment requirements.
- Development Environment: Visual Studio Code or equivalent IDE.
- Version Control: Git and GitHub.

5. Project Schedule

- Week 1 – Planning and requirement analysis.
- Week 2 – System and database design.
- Week 3 – Frontend development.
- Week 4 – Backend and database development.
- Week 5 – CRM module integration.
- Week 6 – Testing and bug fixing.
- Week 7 – Deployment preparation.
- Week 8 – Documentation and demonstration.

6. Resource Planning

- Human resources – project team, faculty/trainer guidance, and test users.
- Software resources – IDE, programming language, framework, database, browser, Git, and GitHub.
- Hardware resources – computer/laptop, internet connection, and storage.
- Documentation resources – project report, screenshots, test cases, and user guide.

7. Risk Management

- Data loss – maintain regular database backups.
- Development errors – use incremental testing and version control.
- Unauthorized access – implement authentication and role-based permissions.
- Schedule delays – divide work into milestones and review progress.
- Integration problems – test modules individually before full integration.

8. Deliverables

- Project design documents.
- Source code and database.
- Phase-wise GitHub repository.
- Test cases and testing results.
- Final project documentation.
- Project demonstration video.

9. Conclusion

Project planning establishes a structured path for developing the CRM application within the available time and resources. The Project Planning Phase provides a clear roadmap for developing the CRM Application for The Chai Shop & Co. During this phase, the project objectives, activities, technologies, resources, timeline, modules, and possible risks are identified and organized. Proper planning helps the development team complete the tasks systematically, manage time effectively, reduce development problems, and achieve the required project goals. Overall, this phase creates a strong foundation for the successful development and implementation of the CRM application.

THANK YOU